COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2019

ESTI MATE SUMVARY 08: 06: 25
CONTI D C21193 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21193-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TI ME ALLOW 90 WORK DAYS
SH 141 CLI FTON S| GNAL REPLACENENT PERCENT TIME:  100. 00 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. STAL141A- 045
SH 141 CLI FTON S| GNAL REPLACENMENT
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 07/ 26/ 2019 DATE TIME STARTED 01/09/2019
12150 E. 112TH AVE. DATE LET 08/ 09/ 2018 DATE WORK BEGAN  01/09/2019
DATE AWARDED 08/ 17/ 2018 DATE TI ME SToPpeD 08/15/2019
DATE CONTRACT EXECUTED 09/14/2018 DATE ACCEPTED 08/ 15/ 2019
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 01/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 306, 431. 81 PARTI Cl PATI NG $ 23, 150. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,261,561.00 NON- PARTI Cl PATI NG 1, 259, 658. 71 723, 096. 26
PERCENT COMPLETE: 98. 19% TOTAL EARNI NGS 1,282, 808. 71 723, 096. 26
FUNDS AVAI LABLE: $ 23,623.10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,282, 808. 71 723, 096. 26
TOTAL CLAI M5 $ 0.00 RETAI NAGE -18,923. 42 -3,572.78
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 263, 885. 29 719, 523. 48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 263, 885. 29 719, 523. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 719, 523. 48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21193-BID ESTI MATE RUN 08/ 19/ 2019
PRQJECT: STAL41A- 045 ESTI MATE NO 0004 08: 06: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00011 Tree Trinmng 0. 000 0. 000
EACH 0. 000 0. 00
1, 321. 00000 0. 000 0. 00
0010 202-00200 *Rermoval of Sidewal k 84. 000 53. 000
SY 31. 000 930. 00
30. 00000 84. 000 2,520.00
0015 202-00203 *Renmpval of Curb and Gutter 238. 000 168. 000
LF 70. 000 630. 00
9. 00000 238. 000 2,142.00
0020 202-00206 *Renoval of Concrete Curb Ranp 51. 000 37.000
sy 14. 000 434.00
31. 00000 51. 000 1,581.00
0025 202-00210 *Renoval of Concrete Pavement 101. 000 75. 000
Sy 4.000 244.00
61. 00000 79. 000 4,819. 00
0030 202-00220 *Renmoval of Asphalt Mat 0. 000 0. 000
SY 0. 000 0. 00
99. 00000 0. 000 0. 00
0035 202-00250 *Renoval of Pavenent Marking 9, 507. 000 0. 000
SF 9, 507. 000 20, 440. 05
2.15000 9, 507. 000 20, 440. 05
0040 202-00705 Renoval of Light Standard Foundation 0. 000 0. 000
EACH 0. 000 0. 00
671. 00000 0. 000 0. 00
0045 202-00810 Renoval of Ground Sign 4.000 0. 000
EACH 4.000 856. 00
214. 00000 4.000 856. 00
0050 202-00827 Renoval of Pull Box 4.000 0. 000
EACH 3. 000 729. 00
243. 00000 3. 000 729.00
0055 202-00828  Renoval of Traffic Signal Equipnent 1.000 0. 000
LS 1. 000 23, 405. 00

23, 405. 00000 1. 000 23, 405. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

208- 00035

0070

208- 00045

0075

208- 00053

0080

208- 00106

0085

210- 00479

0090

210- 00760

0095

210- 00865

0100

210- 00866

0105

304- 06000

0110 403-00720

C21193

STA141A- 045

21193-BID

| TEM
DESCRI PTI ON

*Pot hol i ng

Aggr egat e Bag

Concrete Washout Structure

StormDrain Inlet Protection (Type |) (84 Inch)

Sweepi ng (Sedi ment Renoval)

Reset Radi o Conmuni cation Antenna
Reset Luminaire
Reset Pedestrian Signal Head

Reset Fire Preenption Unit and Tiner

*Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

266. 500

HOUR
235. 70000
336. 000

LF

12. 00000
3. 000

EACH
726. 00000
0. 000

EACH
392. 00000
30. 000

HOUR
158. 50000
2.000

EACH
1, 195. 50000
2.000

EACH
352. 00000
4. 000

EACH
538. 00000
3. 000

EACH
856. 00000
47. 680

TON
52. 00000
0. 000

TON

484. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

266. 500
0. 000
266. 500

336. 000
0. 000
336. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
30. 000
30. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
4. 000
4.000

0. 000
3. 000
3. 000

17. 240
30. 440
47. 680

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 08/ 19/ 2019

4,755

2,391.

704.

2,152

2,568

1, 582.

.00

.00

.00

.00

00

00

00

00

88

.00

08: 06: 25

AMOUNT

62, 814

4,032

1, 452.

4,755

2,391.

704.

2,152

2,568

2,479

05

00

00

.00

00

00

00

00

00

36

.00



CONTI D: C21193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21193-BID ESTI MATE RUN 08/ 19/ 2019
PRQJECT: STA141A- 045 ESTI MATE NO. 0004 08: 06: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 412-01000 *Concrete Pavenent (10 Inch) 72.000 68. 000
SY 4.000 404. 00
101. 00000 72.000 7,272.00
0120 503-00036 *Drilled Caisson (36 Inch) 133. 000 133. 000
LF 0. 000 0. 00
511. 00000 133. 000 67, 963. 00
0125 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
563. 00000 42.000 23, 646. 00
0130 503-00054 *Drilled Caisson (54 Inch) 42.000 42.000
LF 0. 000 0. 00
617. 00000 42.000 25,914. 00
0135 601-01000 *Concrete Class B 1. 000 0. 000
cY 1. 000 803. 00
803. 00000 1. 000 803. 00
0140 607-11525 Fence (Plastic) 200. 000 0. 000
LF 200. 000 1, 320. 00
6. 60000 200. 000 1, 320. 00
0145 608-00000 *Concrete Sidewal k 90. 000 63. 000
SY 27.000 1,593. 00
59. 00000 90. 000 5, 310. 00
0150 608-00010 *Concrete Curb Ranp 111. 000 64. 000
SY 47.000 6, 345. 00
135. 00000 111. 000 14, 985. 00
0155 609-21020 *Curb and CGutter Type 2 (Section Il-B) 135. 000 112. 000
LF 23.000 1, 035. 00
45. 00000 135. 000 6, 075. 00
0160 613-00206 *2 Inch Electrical Conduit (Bored) 2, 340. 000 2,131. 000
LF 130. 000 2,340.00
18. 00000 2,261. 000 40, 698. 00
0165 613-00306 *3 Inch Electrical Conduit (Bored) 4, 780. 000 4, 780. 000
LF 0. 000 0. 00

20. 00000 4,780. 000 95, 600. 00



CONTI D: C21193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21193-BID ESTI MATE RUN 08/ 19/ 2019
PRQJECT: STA141A- 045 ESTI MATE NO. 0004 08: 06: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-01100 1 Inch Electrical Conduit (Plastic) 99. 000 0. 000
LF 99. 000 1,633.50
16. 50000 99. 000 1, 633. 50
0175 613-01200 2 Inch Electrical Conduit (Plastic) 742.000 69. 000
LF 673. 000 14, 536. 80
21. 60000 742.000 16, 027. 20
0180 613-01300 3 Inch Electrical Conduit (Plastic) 926. 000 188. 000
LF 738. 000 16, 383. 60
22.20000 926. 000 20, 557. 20
0185 613-07000 Pul | Box (Special) 17. 000 17. 000
EACH 0. 000 0. 00
1, 042. 00000 17. 000 17,714.00
0190 613-07003 Type Three Pull Box 16. 000 8. 000
EACH 6. 000 9, 480. 00
1, 580. 00000 14. 000 22,120.00
0195 613-07004 Type Four Pull Box 6. 000 4. 000
EACH 2.000 4,092. 00
2, 046. 00000 6. 000 12, 276. 00
0200 613-07005 Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
2,314. 00000 3. 000 6,942. 00
0205 613-10000 Wring 1. 000 0. 000
LS 1. 000 43, 309. 00
43, 309. 00000 1. 000 43, 309. 00
0210 613-20200 Luminaire (Install Only) 9. 000 0. 000
EACH 9. 000 1,917.00
213. 00000 9. 000 1,917.00
0215 613-50150 Secondary Service Pedestal 3. 000 0. 000
EACH 3. 000 12, 966. 00
4,322.00000 3. 000 12, 966. 00
0220 614-00011 Sign Panel (Cass I) 105. 000 0. 000
SF 105. 000 15, 435. 00

147. 00000 105. 000 15, 435. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

614-00012

614- 00029

614-70150

614- 70336

614- 70560

614- 72855

614- 72860

614- 72863

614- 72866

614- 72875

614-81145

C21193

STA141A- 045

21193-BID

ROADWAY

| TEM
DESCRI PTI ON
Sign Panel (Cass I1)
Sign Panel (Class Il) (Install Only)

Pedestrian Signal Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Traffic Signal

Face (12-12-12-12-12)

Traffic Signal Controller Cabinet

Pedestrian Push Button

Pedestrian Push Button Post Assenbly

Fire Preenption Unit and Tiner
Loop Detector Wre
Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
SF
158. 00000
8. 000
EACH
549. 00000
14. 000
EACH
613. 00000
47.000
EACH
878. 00000
8. 000
EACH
1, 398. 00000
3. 000
EACH
26, 725. 00000
8. 000
EACH
310. 00000
5. 000
EACH
1, 422. 00000
3. 000
EACH
3, 857. 00000
6, 781. 000
LF
4. 20000
3. 000
EACH

15, 025. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
14. 000
14.000

0. 000
4. 000
4.000

0. 000
14. 000
14.000

0. 000
47.000
47.000

0. 000
8. 000
8. 000

0. 000
3. 000
3. 000

0. 000
8. 000
8. 000

0. 000
5. 000
5. 000

0. 000
3. 000
3. 000

0. 000
6, 781.
6, 781.

000
000

0. 000
3. 000
3. 000
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ESTI MATE RUN 08/ 19/ 2019

2,212

2,196

8,582

41, 266

11,184

80, 175

2,480

7,110

11,571.

28, 480

45,075

00

00

00

00

00

00

00

00

00

20

00

08: 06: 25

AMOUNT

2,212

2,196

8, 582

41, 266

11, 184

80, 175

2,480

7,110

11,571.

28, 480

45, 075

00

00

00

00

00

00

00

00

00

20

00



CONTI D: C21193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21193-BID ESTI MATE RUN 08/ 19/ 2019
PRQJECT: STA141A- 045 ESTI MATE NO. 0004 08: 06: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 0. 000
EACH 2.000 31, 800. 00
15, 900. 00000 2.000 31, 800. 00
0285 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 2.000 32, 362. 00
16, 181. 00000 2.000 32,362.00
0290 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 1.000 23, 995. 00
23, 995. 00000 1. 000 23, 995. 00
0295 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 24,316. 00
24, 316. 00000 1. 000 24,316. 00
0300 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 2.000 0. 000
EACH 2.000 56, 962. 00
28, 481. 00000 2.000 56, 962. 00
0305 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
2, 260. 00000 0. 000 0. 00
0310 614-86105 Telenetry (Field) 1. 000 0. 000
EACH 1.000 6, 021. 00
6, 021. 00000 1. 000 6, 021. 00
0315 614-87015 Buf fer Tube Fan Qut Kit 0. 000 0. 000
EACH 0. 000 0. 00
1, 821. 00000 0. 000 0.00
0320 625-00000 *Construction Surveying 1. 000 0.780
LS 0. 000 0.00
8, 305. 00000 0. 780 6,477.90
0325 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
205. 00000 0. 000 0. 00
0330 626-00000  *Mbbilization 1. 000 0. 600
LS 0. 400 32,016. 40

80, 041. 00000 1. 000 80, 041. 00



CONTI D

ROADWAY

CAT NO0200

0335 626-01103

0340

627-00008

0345

627- 30405

0350

627-30410

0355

630- 00000

0360

630- 00007

0365

630- 00012

0370

630- 80335

0375

630- 80341

0380

630- 80342

0385 630-80357

C21193

21193-BID
STA141A- 045

| TEM
DESCRI PTI ON

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel Size B)

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
8, 414. 00000
78. 000
GAL
151. 00000
330. 000
SF
17. 00000
2, 590. 000
SF
12. 55000
797. 000
HOUR
28. 25000
44. 000
DAY
110. 00000
92. 000
DAY
582. 00000
0. 000
EACH
141. 00000
32.000
EACH
41. 00000
72.000
EACH
52. 00000
(B 3. 000
EACH

881. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.780
0.220
1. 000

0. 000
78. 000
78. 000

0. 000
330. 000
330. 000

0. 000
2,590. 000
2,590. 000

474.000
323. 000
797.000

33. 000
11. 000
44. 000

71.000
21.000
92. 000

0. 000
0. 000
0. 000

2.000
2.000
4.000

16. 000
16. 000
32. 000

1. 000
1. 000
2.000
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ESTI MATE RUN 08/ 19/ 2019

1, 851.

11,778

5,610

32,504

9,124

1, 210

12,222

82

832.

881.

08

00

00

50

75

00

00

.00

08: 06: 25

AMOUNT

8,414

11,778

5,610

32,504

22,515

4,840

53, 544

164.

1,664

1,762

00

00

00

50

25

00

00

.00

00

00

00



CONTI D:

C21193
21193-BID
STA141A- 045

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 08/ 19/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0390 630-80359

0395

630- 80360

0400

630- 80380

0405

700- 70010

0410

700- 70011

0415

700- 70082

0420 700-70380

CAT NO0400

0430 620-00002

0435 620-00012

0440 620-00020

ROADWAY

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

Revi si ons

F/ A M nor

Cont r act

F/ A Partnering

Servi ce

F/ A Furnish & Install Electrical

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO 0004 08: 06: 25
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
393. 000 300. 000
DAY 93. 000 3,022.50
32. 50000 393. 000 12,772.50
50. 000 18. 500
EACH 18.500 481. 00
26. 00000 37.000 962. 00
250. 000 110. 000
EACH 140. 000 280. 00
2.00000 250. 000 500. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,283,281.81% 723,096.26 $ 1, 259, 658. 71
1. 000 1. 000
EACH 0. 000 0. 00
21, 745. 00000 1. 000 21, 745. 00
0. 000 0. 000
EACH 0. 000 0. 00
8, 100. 00000 0. 000 0. 00
1.000 1. 000
EACH 0. 000 0. 00
1, 405. 00000 1. 000 1, 405. 00
CAT 0400 CURRENT AMT $ 23,150.00 % 0.00% 23, 150. 00

PROQIECT TOTAL

CURRENT AMI $ 1,306, 431.81$

723,096.26 $ 1, 282,808. 71



